

VILLAGE OF BUCKEYE LAKE
ORDINANCE NUMBER 2021-65

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 1 FOR PARK STREET
RETAINING WALL REPLACEMENT, AND DECLARING AN EMERGENCY.

WHEREAS, the Change Order herein modifies the terms and conditions of the aforementioned contract to complete additional site work, at an increase in the contract price from \$80,151.00 to \$81,421.13

WHEREAS, this change order consisted of Change in location of underdrain on east side of Park Street due to leaving concrete steps in place and also reflects the FINAL quantities installed for project.

THEREFORE, FOLLOWING AN AFFIRMATIVE VOTE OF AT LEAST TWO THIRDS (2/3) OF THE COUNCIL TO DISPENSE WITH THE REQUIREMENT OF THE BUCKEYE LAKE VILLAGE CHARTER SECTION 4.04 TO READ AN ORDINANCE ON THREE SEPARATE DAYS WITH AT LEAST ONE WEEK BETWEEN READINGS,

BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BUCKEYE LAKE, STATE OF OHIO:

SECTION I: That Change Order Number 1 is hereby APPROVED for the Park Street Retaining Wall Replacement, copies of which are attached hereto and incorporated herein.

SECTION II: That this Ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the original CONTRACT for the Park Street Retaining Wall Project for prompt payment to contractor, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED this 22nd day of November, 2021

Attest: Samantha Torres
Samantha Torres, Council Clerk

John Geiger
John Geiger, Council President

Date filed with Mayor: 11/23, 2021

Date Approved by Mayor: 11/23, 2021

Peggy A. Wells
Mayor, Peggy A. Wells